



Roll Call Number

20-0890

Agenda Item Number

12

Date June 8, 2020

APPROVING CHANGE ORDER NO. 2 WITH KINGSTON SERVICES, P.C. FOR ADDITIONAL WORK ON MARKET DISTRICT SANITARY SEWER AND FORCE MAIN, IN THE AMOUNT OF \$74,335.25

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and MPS Engineers, P.C. dba Kingston Services, P.C., Umesh G. Shetye, President, 1444 Illinois Street, Des Moines, Iowa, 50314, for additional work on Market District Sanitary Sewer and Force Main, in the amount of \$74,335.25, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-258 attached) Activity ID 07-2019-010

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

SLN Funding Source: 2020-21 CIP, Page Sanitary - 6, Market District Lift Station and Force Main, SS140, Sanitary Sewer Funds

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL (7 yeas).

MOTION CARRIED APPROVED J. M. Franklin Cownie Mayor

CERTIFICATE I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted. IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

P. Kay Cmelik City Clerk