

★ Roll Call Number

20-0891

Agenda Item Number

13

Date June 8, 2020

APPROVING CHANGE ORDER NO. 5 WITH THE UNDERGROUND COMPANY, LTD. FOR ADDITIONAL WORK ON 2019 SEWER REPAIR CONTRACT 1, IN THE AMOUNT OF \$117,140

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and The Underground Company, Ltd., Duane Burkhardt, President, 12245 Dakota Street, Carlisle, Iowa, 50047, for additional work on 2019 Sewer Repair Contract 1, in the amount of \$117,140, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-249 attached) Activity ID 08-2019-011

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-21 CIP, Page Storm Water - 4, City-wide Storm Water Utility Projects, Storm Revenue Bonds, SM057

SLN

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL (7).

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J. M. Franklin Cownie Mayor

P. Kay Cmelik City Clerk