



Roll Call Number

20-1090

Agenda Item Number

10

Date July 13, 2020

APPROVING CHANGE ORDER NO. 1 WITH GTG CONSTRUCTION, LLC FOR ADDITIONAL WORK ON WEEKS MIDDLE SCHOOL PARK IMPROVEMENTS, IN THE AMOUNT OF \$87,999.34

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and GTG Construction, LLC, Tracy D. Grasso, Owner/Managing Partner, 6505 Merle Hay Road, Suite A, Johnston, IA, 50131, for additional work on Weeks Middle School Park Improvements, in the amount of \$87,999.34, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-298 attached) Activity ID 11-2020-001

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Park – 30, Weeks School Park Improvements, PK188, G.O. Bonds

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL.

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J.M. Franklin Cownie Mayor

P. Kay Cmelik City Clerk