



Roll Call Number

20-1555

Agenda Item Number

10

Date October 5, 2020

APPROVING CHANGE ORDER NO. 9 WITH J & K CONTRACTING, LLC FOR ADDITIONAL WORK ON LOWER OAK AND HIGHLAND PARK SEWER SEPARATION, IN THE AMOUNT OF \$320,466.84

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 9 between the City of Des Moines and J & K Contracting, LLC, Jeremy Feldmann, 10703 Justin Drive, Urbandale, Iowa, 50322, for additional work on Lower Oak and Highland Park Sewer Separation, in the amount of \$320,466.84, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20.430 attached) Activity ID 07-2018-005

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Sanitary Sewer – 5, Lower Oak Park and Highland Park Sewer Separation, SS133, Sanitary Sewer Fund

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, GATTO, GRAY, MANDELBAUM, VOSS, WESTERGAARD, and TOTAL.

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED J. M. Frankin Cownie Mayor

P. Kay Cmelik City Clerk