



**Roll Call Number**

21-1315

**Agenda Item Number**

9

Date August 23, 2021

**APPROVING CHANGE ORDER NO. 7 WITH  
KOESTER CONSTRUCTION COMPANY, INC. FOR  
ADDITIONAL WORK ON  
MUNICIPAL SERVICE CENTER – PHASE 2,  
IN THE AMOUNT OF \$643,250.02**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Koester Construction Company, Inc., Paul Koester, President, 3050 SE Enterprise Drive, Suite A, Grimes, Iowa, 50111, for additional work on Municipal Service Center – Phase 2, in the amount of \$643,250.02, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 21370 attached)  
Activity ID 10-2018-001

Moved by Gatto to adopt.

FORM APPROVED: s/Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

Funding Source: 2021-2022 CIP, Page 53, Municipal Service Center – Phase 2, BL128,  
G.O. Bonds, Solid Waste Bonds; Sanitary Sewer Fund, Storm Water Utility Fund

**SLN**  
*pw*

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

**CERTIFICATE**

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED  
J. M. Franklin Cownie Mayor

P. Kay Cmelik City Clerk