



Roll Call Number

22-1121

Agenda Item Number

13

Date July 18, 2022

**APPROVING CHANGE ORDER NO. 1 WITH
HERBERGER CONSTRUCTION COMPANY, INC. FOR
ADDITIONAL WORK ON
S.W. 9th STREET BRIDGE REPLACEMENT OVER MIDDLE SOUTH CREEK,
IN THE AMOUNT OF \$71,610.76**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Herberger Construction Company, Inc., Dean Herberger, President, 2508 West 2nd Avenue, P.O. Box 326, Indianola, Iowa, 50125, for additional work on S.W. 9th Street Bridge Replacement over Middle South Creek, in the amount of \$71,610.76, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22-343 attached)
Activity ID 12-2021-003

Moved by Gatto to adopt. Second by Boesen

FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

SLN
pw

Funding Source: 2022-2023 CIP, Page 28, SW 9th St Bridge over Middle Creek, Gaming Monies and G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
MANDELBAUM	✓			
SHEUMAKER	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

J. M. Franklin Cownie
Mayor

CERTIFICATE

I, Laura Baumgartner, Acting City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Laura Baumgartner
Acting City Clerk