



Roll Call Number

22-1232

Agenda Item Number

16

Date August 8, 2022

**APPROVING CHANGE ORDER NO. 5 WITH  
RW EXCAVATING SOLUTIONS, LC FOR ADDITIONAL WORK ON  
HAMILTON DRAIN STORM WATER IMPROVEMENTS PHASE 2,  
IN THE AMOUNT OF \$239,760**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and RW Excavating Solutions, LC, Dan E. Wilson, Managing Member, 13293 S. 88<sup>th</sup> Avenue W, Prairie City, Iowa, 50228, for additional work on Hamilton Drain Storm Water Improvements Phase 2, in the amount of \$239,760, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22-372 attached)  
Activity ID 08-2021-002

Moved by Gatto to adopt. Second by Boesen

FORM APPROVED: s/Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

SLN  
pw

Funding Source: 2022-2023 CIP, Page 107, Hamilton Drainage Area Improvements, SM133,  
Being: Storm Water Revenue Bonds and Storm Water Utility Fund

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATO	✓			
MANDELBAUM	✓			
SHEUMAKER	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

J. M. Frankin Cownie Mayor

**CERTIFICATE**

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Laura Baumgartner

City Clerk