



Roll Call Number

25-1027

Agenda Item Number

11

Date August 4, 2025

**APPROVING CHANGE ORDER NO. 5 WITH
SYNERGY CONTRACTING, LLC
FOR ADDITIONAL WORK ON
2nd AVENUE RECONSTRUCTION FROM
UNIVERSITY AVENUE TO THE DES MOINES RIVER,
IN THE AMOUNT OF \$210,429.30**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and Synergy Contracting, LLC, Jesse Rognes, President, 7481 US HWY 65/69, Des Moines, Iowa, 50320, for additional work on 2nd Avenue Reconstruction from University Avenue to the Des Moines River, in the amount of \$210,429.30, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 25293)
Activity ID 06-2020-001

Moved by Gatto to adopt. Second by Voss

FORM APPROVED: /s/ Glenna K. Frank
Glenna K. Frank
Deputy City Attorney

SLN

Funding Source: 2025-26 CIP, Page 128, Roadway Reconstruction – Second Avenue, ST277,
Tax Increment Funding Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
BOESEN	✓			
COLEMAN	✓			
GATTO	✓			
MANDELBAUM	✓			
SIMONSON	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

Connie Boesen

Mayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Laura Baumgartner

City Clerk