CITY COUNCIL
COMMUNICATION:

98-226

AGENDA:
JUNE 1, 1998

SUBJECT:

ARMY POST ROAD
RELOCATION- FLEUR
DRIVE TO SW 42ND
STREET, W.O.
NO.0206-95-020,
CHANGE ORDER NO.
8

TYPE:
RESOLUTION
ORDINANCE
RECEIVE/FILE

SUBMITTED BY:
HAROLD SMITH
CITY ENGINEER

ITEM

OFFICE OF THE CITY MANAGER
CITY OF DES MOINES, IOWA

SYNOPSIS -

A change order in the amount of $37,500.75 has been
negotiated with M. Peterson Construction Company, Merlin
Peterson, President, 4000 Delaware Avenue, Des Moines,
lowa, for additional work on Paving Relocated Army Post
Road. This change order compensates the contractor for
building an additional left turn lane and a median break at
Relocated Army Post Road and SW 40th Street (Register
Drive).

FISCAL IMPACT -

The change order will be funded with excess General
Obligation funds available from the Douglas Avenue
Widening at Martin Luther King, Jr. Parkway project.

RECOMMENDATION -

Approval of Change Order No. 8 with M. Peterson
Construction Company.

BACKGROUND -

The original scope of the Army Post Road Relocation Paving
provides a new alignment for Army Post Road between Fleur
Drive and SW 42nd Street and for connecting existing streets
that would remain after airport development. The Federal
Aviation Administration (FAA) grant only allows for road
construction that is necessary to provide space for the future
runway 5-23 extension. The Airport Business Center Plat #1
was in the final planning stages when the FAA grant for
Relocated Army Post was obtained. This project could not
build the left turn lanes and median breaks since the
development had not been physically built before the grant.



The original Relocated Army Post did coordinate with the
developer and provide necessary grades and alignment
information for future development.

The developer is now at the point where the subdevelopment
roads could be tied in with Relocated Army Post Road.
Relocated Army Post Road will soon start some paving
operations near SW 40th Street. An agreement has been
reached with the developer that the City will build the left
turn lane and median break to SW 40th Street, while the
developer will build the right turn lanes and returns. By
change ordering the work into the existing paving contract,
the work can be performed more efficiently, less expensively,
and in a more timely manner. The City Council’ s approval is
required since the change order is over $10,000 and is using
City General Obligation funds. After City Council approval,
this change order will be presented to the Airport Board for
approval, since the Relocated Army Post Road Project is a
contract awarded by the Airport Board.
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