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SYNOPSIS - 

 

A change order in the amount of $23,100 with M. Peterson 

Construction Company, (Merlin Peterson, President, 4000 Delaware 

Avenue, Des Moines, Iowa 50313), for additional work on the Park 

Avenue Widening at SW 42nd Street project is required to lower an 

existing 20-inch water main. The City's portion of this cost will be 

$23,100 and Des Moines Water Works will contribute all material for 

the new 20-inch water main. 

 

 

FISCAL IMPACT -  
 

$23,100 will be funded from the Capital Improvements Budget for 

Park Avenue Widening at SW 42nd Street and materials supplied by 

the Des Moines Water Works.  

 

 

RECOMMENDATION - 

 

Approval. 

 

 

BACKGROUND - 
 

Des Moines Water Works has determined that the 20-inch water main 

on Park Avenue at SW 42nd Street needs to be lowered to protect the 

water main due to the new grade being constructed on Park Avenue 

as part of this paving project. Past practice has developed an 

understanding with the Des Moines Water Works that the City will 

pay for lowering or relocating water mains greater than 12 inches in 

size. Since the water main on Park Avenue is a 20-inch water main, 

the cost to lower this main will become part of the project cost. 

 

Since Des Moines Water Works will benefit from lowering this main 

by upgrading old pipe and adding new valves, they will bear the 

expense of the 20-inch water main pipe materials which will amount 

to $28,781.21. The Des Moines Water Works' crews will also 



complete the tie-in to the old main after the new main is constructed. 

This change order is only for the equipment and labor to install the 

new main.  

 

The price for this water main work has been negotiated with M. 

Peterson Construction Company and has been deemed to be 

acceptable by Des Moines Water Works. The City's portion of this 

cost, $23,100, will be funded from the Capital Improvements Budget, 

page STR-41, Park Avenue Widening at SW 42nd Street.  

 

 


