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SYNOPSIS - 

 

On July 8, 2002, the City received bids for the Durable Pavement 

Markings - 2002 project. Only one bid was received (from Dennis 

Parking Lot Maintenance, Inc.) in the amount of $159,758, which was 

over the project budget. This report explains staff's recommendation to 

accept the bid and reduce the project scope by change order. 

 

 

FISCAL IMPACT -  

 

Funding is not available in the Capital Improvement Program (CIP) 

under Durable Pavement Markings (Fund CP038, Organization 

ENG990000, Project STR100) for the bid of $159,758. Staff 

recommends a change order to eliminate Bid Items 6-10 for grooved 

pavement markings on S.W. 9th Street. This would reduce the contract 

to $105,172, which is within the budgeted amount. 

 

 

RECOMMENDATION - 

 

Staff recommends award of this construction contract to Dennis 

Parking Lot Maintenance, Inc., the only bidder; and to eliminate 

grooved pavement markings on S.W. 9th Street by change order. 

 

 

BACKGROUND - 
 

On July 8, 2002, the City received bids for the Durable Pavement 

Markings - 2002 project. Only one bid was received, from Dennis 

Parking Lot Maintenance, Inc. Telephone calls were made to the plan 

holders who indicated they would be prime bidders but did not submit 

bids. One plan holder indicated this was too small of a project. Two 

other plan holders were not local contractors and decided they did not 

want to do the project due to mobilization expenses and scheduling 

difficulties. 

 

Dennis Parking Lot Maintenance, Inc.'s bid of $159,758 was over the 



project budget. After further review of the project scope, staff 

recommends elimination of all the grooved pavement markings on 

S.W. 9th Street at the intersections of Bell Avenue, Watrous Avenue, 

McKinley Avenue, and Park Avenue at this time, which would reduce 

the project cost by $54,586. Staff recommends that pavement 

markings at these intersections be repainted with conventional paint by 

the City.  

 

 


