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SYNOPSIS — 
  
Removal/replacement of caulking in the horizontal construction joints 
at Sec Taylor Stadium should create a dry environment in the 
occupied areas under the stadium seating which will allow fireproofing 
and vendor remodel work to be completed.  All this work must be 
completed in order to obtain a food service license prior to the start of 
the Iowa Cubs 2003 season which begins April 11, 2003.  A contract 
that includes caulking repair on the Court Avenue Bridge is currently 
underway.  This change order will provide caulking repairs to 
Sec Taylor Stadium that are similar in nature to the work being done 
on Court Avenue. 
  
  
FISCAL IMPACT —  
  
This change order will be funded from Capital Improvement Program 
(CIP) Index Code 323246, Account 543010, Fund CP032, 
Organization ENG990000, Project BRV032, Court Avenue Bridge – 
Stone Railing Restoration, with a $22,644 transfer from the Sec 
Taylor Stadium Infrastructure in the 2002-03/2007-08 CIP, Page Park 
Improvements-32, Fund CP034, Organization PKS990000, Project 
PKS132, Index Code 603241, Account 542010. 
  
  
RECOMMENDATION —  
  
Approval of Change Order No. 3 with Western Waterproofing 
Co., Inc. 
  
  
BACKGROUND —  
  
A change order in the amount of $22,644 has been negotiated with 
Western Waterproofing Co., Inc. (Foster Furler, Branch Manager, 
1829 Industrial Circle, West Des Moines, Iowa, 50265) for removal 
and replacement of approximately 4,700 linear foot of horizontal joint 
caulking at Sec Taylor Stadium.  This change order will allow the City 
to repair the horizontal construction joints in a timely manner.  
Western Waterproofing completed work on the expansion joints in a 
previous contract.  Western Waterproofing, as directed, has 
conducted several water tests on different locations to determine the 
sources of water infiltration.  If Western Waterproofing is allowed to 
perform this work, a single source of responsibility for water infiltration 
of the occupied areas under the stadium seating can be established. 
  
The work necessary to complete these caulking repairs is similar to 



the repair work being completed on the Court Avenue Bridge project.  
Western Waterproofing Co., Inc. would be able to begin immediately if 
weather holds.  Park and Recreation Department crews will remove 
and replace the seats necessary for the caulking repairs.  Funds are 
available in the Sec Taylor Stadium Infrastructure Program under 
Park Improvements. 
  

  


