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SYNOPSIS — 
  
A change order has been negotiated with The Underground Co. 
Ltd. (Duane Burkhardt, President, 2407 SW Ninth Street, Des 
Moines, IA 50315) in an amount not to exceed $18,300 to lower the 
top of an existing areaway at 1440 Walnut Street to allow 
construction of new sidewalk on the southeast corner of 15th and 
Walnut Streets. 
  
  
FISCAL IMPACT —  
  
Funding for this change order is available from Capital Improvement 
Program Index Code 484345, Account 543060, Fund CP038, 
Organization ENG990000, Project STR191 – Fifteenth Street 
Corridor Improvements. 
  
  
RECOMMENDATION —  
  
Approval. 
  
  
BACKGROUND —  
  
While removing the existing sidewalk on the southeast corner of 
15th and Walnut Streets, a building areaway was encountered.  The 
elevation of the top of the areaway structure will not allow for a 
sidewalk to be constructed at the required elevation.  The City 
retained Shuck Britson Consulting Engineers to determine if the 
areaway could be removed.  The consultant determined that due to 
the unique design of the existing structure it is more feasible to 
lower the top of the areaway rather than to remove it.  Shuck 
Britson has provided the City with a design to lower the top of the 
areaway.   
  
  
  
  
  
  
  
  
  



  
  
  
  
  

  


