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GENERAL INFORMATION

Agenda Date: 08/22/05 Communication No.: 05-470
Agenda Item Type: Resolution Roll Call No.:

Submitted by: Jeb E. Brewer, P.E., City Engineer

SUBJECT—

Approving Change Order No. 1 with Pro Environmental Abatement, Inc., under its Annual Demolition
Contract — Asbestos Removal at 1308-1310 Grand Avenue, in an amount not to exceed $23,987.00.

SYNOPSIS—

Change Order No. 1 in an amount not to exceed $23,987.00 has been negotiated with Pro Environmental
Abatement, Inc., Robert V. Jorgenson, President, 1533 Ohio Street, Des Moines, 1A, 50314, for
additional work under its Annual Demolition Contract — Asbestos Removal at 1308-1310 Grand
Avenue, for removal of asbestos-containing caulk in the mortar joints on the brick building face.

FISCAL IMPACT—

Funding for this change order is available in the Capital Improvements Program, Western Gateway,
Account 5423080, Fund CP065, Organization CM0990000, Project URR027, Activity ID 25-2005-053,
Gateway West 13" — 15" Street Asbestos Removal

RECOMMENDATION—
Approval

BACKGROUND—

On June 30, 2005, the City Engineer received and opened bids for solicitations under the Annual
Demolition Contract — Asbestos Removal for asbestos removal at eleven structures associated with the
Western Gateway project between 13" and 15™ Streets and Grand Avenue and Locust Street, which
included asbestos removal at 1308-1310 Grand Avenue. The low bidder for this work was Pro
Environmental Abatement, Inc., Robert V. Jorgenson, President, 1533 Ohio Street, Des Moines, IA,
50314, in the total amount of $56,220.00, which included a cost of $3,890.00 for the removal at 1308-
1310 Grand Avenue of asbestos identified in the initial survey.



During the asbestos removal process, Pro Environmental Abatement discovered that the mortar joints on
the entire brick face of the building were covered with a brown caulk material. 1308-1310 Grand
Avenue is a three-story brick building approximately 85 feet wide. This caulk material had not been
identified and tested for asbestos-containing materials during the initial asbestos survey. Samples of this
caulk material were taken and test results indicated that the caulk did contain asbestos in excess of the
lowa Department of Natural Resources action limits. Therefore, the caulk material in all the horizontal
and vertical mortar joints in the north face of the building along Grand Avenue, as well as approximately
20 feet of the east face of the building, which abuts Grand Avenue, must be removed and disposed of as
asbestos-containing material before demolition. This change order provides for the removal and
disposal of all this asbestos-containing material.



