” CO u n Cl I Date October 13, 2008
" ' - . Agenda Item No. 16
cwmwmoms Communication | roli caii no. 08-

. . Communication No. 08-614
A / Office of the City Manager Submitted by: Jeb E. Brewer, P.E.

City Engineer, and William G. Stowe, Assistant
City Manager/Public Works/Engineering

AGENDA HEADING:

Accepting completed construction, approving Change Order No. 1, and approving final payment
regarding Purchase Order No. 21445 for the SE 14™ Street and E Park Avenue Emergency Sanitary
Sewer Repair, The Underground Company, Ltd., Duane Burkhardt, President, 12245 Dakota Street,
Carlisle, lowa, 50047.

SYNOPSIS:

Recommend approval of the City Engineer's Certification of Completion, approve Change Order No. 1 in
an amount not to exceed $19,706.75 for additional emergency sanitary sewer work, direct the
Procurement Administrator to issue Change Order No. 1 to Purchase Order No. 21445, accept
construction of said improvement, and authorize final payment to The Underground Company, Ltd.for
emergency work associated with the SE 14™ Street and E Park Avenue Emergency Sanitary Sewer
Repair: Activity ID 14-2008-074.

FISCAL IMPACT:
Amount: $84,706.75 As-Built Purchase Order Cost
Funding Source: Anticipated to be no City Cost for this emergency repair work with funding anticipated

to be 90% FEMA and 10% State funds, 2008-2009 Operating Budget, SP854, ENG982008, OPR178,
2008 Storms Mitigation/Recovery.

ADDITIONAL INFORMATION:

On the morning of Jul%/ 2, 2008, the Public Works Department became aware of a 30” sanitary sewer
failure east of S.E. 14" Street and south of E. Park Avenue behind the Hy-Vee store. The 30” sanitary
sewer is located in an open drainage way downstream from a 66 storm sewer outlet. The sanitary sewer
had been washed out by the recent high storm water flows and was overflowing into the drainage way
causing a sanitary sewer overflow condition. The Public Works Department immediately initiated
around-the-clock bypass pumping in order to eliminate the sanitary sewer overflow. The bypass pumping
needed to continue until the sanitary sewer could be repaired. Staff determined that the repair needed to
be completed by an emergency contract and bids for the sanitary sewer spot repair were received later that
same day. The Underground Company submitted the low bid in the amount of $65,000 and was directed
to begin work immediately.

On July 14, 2008, under Roll Call 08-1273, the City Council made a finding that the emergency repairs
were necessary in accordance with Subsection 384.103(2) of the Code of lowa and approved Purchase
Order No. 21445, which was issued to The Underground Company, Ltd. in the amount of $65,000.00 for
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the SE 14" Street and E. Park Avenue Emergency Sanitary Sewer Repair: Activity ID 14-2008-074.
This work included the repair of a 30 sanitary sewer located east of SE 14™ Street and south of E Park
Avenue behind the Hy-Vee Store in an open drainage way downstream from a 66 storm sewer outlet.

The repair to the 30” sanitary sewer was initially estimated to be 40 feet in length. While making the
repair, it was determined that an additional 27 feet of 30” sanitary sewer needed to be replaced. The
contractor also installed five pieces of steel sheeting for slope protection after the sanitary sewer was
repaired. The contractor was also directed to encase the sanitary sewer in concrete and place rip rap in the
bottom of the drainage way to control the erosion that originally caused the sanitary sewer failure. The
sanitary sewer repair at this location was more extensive than originally estimated and additional work
items were added to the project to prevent a sanitary sewer failure from recurring in the future.

PREVIOUS COUNCIL ACTION(S):
Date: July 14, 2008

Roll Call Number: 08-1273

Action: Emergency proceedings at various locations for emergency repairs and approval of emergency
purchase orders with lowest responsible bidder. (Council Communication No. 08-410) Moved by
Vlassis to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS: NONE

For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the Clerk’s
Office on the second floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City
Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive meeting
notices and agendas by email by calling the Clerk’s Office or sending their request via email to cityclerk@dmgov.org.


http://www.dmgov.org/Government/CityCouncil/RollCalls/2008/08-1273.pdf
http://www.dmgov.org/mayor_council/agendas/2008_as/071408/75.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/08-410.pdf
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