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Date: March 14, 2011 

Agenda Item No. 10 

Roll Call No.  [_______________] 

Communication No. 11-158 

Submitted by:  Jeb E. Brewer, P.E. 

City Engineer 
 

 

AGENDA HEADING:   

 

Approving Change Order No. 1 with Strong Tower Construction, LLC dba Koch Corporation for 

additional work on the City Hall Window Replacement for a total not to exceed $61,264. 
 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 1 in an amount not to exceed $61,264 with Strong Tower 

Construction, LLC d/b/a Koch Corporation, Benjamin Feinn, CEO, 1131 Logan Street, Louisville KY, 

49204, for additional work on the City Hall Window Replacement to remove asbestos around the 

window frames. 
 

 

FISCAL IMPACT:  [SELECT ONE] 

 

Amount:  $61,264 

  

Funding Source:  2010-2011 CIP, Page Building-7, Energy Conservation, BLD110, Being:  Department 

of Energy, Energy Efficiency and Conservation Block Grant. 
 

 

ADDITIONAL INFORMATION:  

 

On February 14, 2011, under Roll Call No. 11-0258, the City Council awarded the City Hall Window 

Replacement contract to Strong Tower Construction, LLC, d/b/a Koch Corporation in the amount of 

$421,414, which was 29.17% below the Engineer’s estimate.  The improvement includes removal of a 

portion of the existing exterior aluminum framed windows and installation of new thermally-broken 

aluminum framed windows with 1" insulating glass. 

 

The windows were tested last fall for asbestos.  The results showed small amounts on the exterior of the 

windows.  Therefore, the original plan for removal of asbestos containing sealants was to have an 

independent hazardous materials contractor remove all hazardous materials prior to the installation of the 

replacement windows.  During the process of preparing for asbestos removal by the independent 

contractor, it was discovered that there were additional locations of compounds containing asbestos that 

could not be removed before window installation.  These compounds were located within the frame 

assembly of the existing window system. It was therefore determined to be less expensive and less 

disruptive to office work areas to have Koch Corporation submit a proposal to abate all asbestos 

containing materials as a component of the window replacement process.  This work will be eligible 

under the energy grant. 
 

 

PREVIOUS COUNCIL ACTION(S):   

 

Council 
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Date:  February 14, 2011 

 

Roll Call Number:  11-0258 

 

Action:  On City Hall Window Replacement:  Resolution approving plans, specifications, form of 

contract documents, Engineer’s estimate and designating lowest responsible bidder as Strong Tower 

Construction, LLC d/b/a Koch Corporation, (Benjamin Feinn, CEO), $421,414.  (Council 

Communication No.  11-094) Moved by Meyer to adopt.  Motion Carried 7-0 

 

Date:  December 6, 2010 

 

Roll Call Number:  10-2022 

 

Action:  Resolution to REJECT all bids and close the hearing on plans, specifications, form of contract 

and Engineer’s estimate for City Hall Window Replacement. (One bid received, over estimate)  (Council 

Communication No.  10-719)  Moved by Meyer to adopt.  Motion Carried 7-0. 

 

Date:  July 12, 2010 

 

Roll Call Number:  10-1170 

 

Action:  Amendment to scope of Department of Energy (DOE), Energy Efficiency and Conservation 

Block Grant (EECBG), and approving staff recommendation to utilize aluminum replacement windows 

in City Hall and the Police Station.  (Council Communication No.  10-423)  Moved by Hensley to adopt; 

refer to the City Manager to identify funds to offer a mortgage buy-down or similar program, and to 

report back in 30 days.  Motion Carried 7-0. 
 

 

BOARD/COMMISSION ACTION(S):   
 

Board:  Urban Design Review Board 

 

Date:  June 8, 2010 

 

Resolution Number:  N/A 

 

Action:  Urban Design Review Board - Motion by Morgan to recommend and approve the exterior 

aluminum wood-clad windows (Option 2).  Second by Garner, Motion carried. 
 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:  

 

Normal Council actions on construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the Clerk’s 

Office on the second floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the City 

Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive meeting 

notices and agendas by email by calling the Clerk’s Office or sending their request via email to cityclerk@dmgov.org. 
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