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Communication No. 13-394 

Submitted by:  Jeb E. Brewer, P.E. 

City Engineer 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 1 with SAK Construction, LLC for additional work on the 2011 Critical 

Sanitary Sewer Lining, for a total not to exceed $91,290. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 1 in an amount not to exceed $91,290 with SAK 

Construction, LLC, Boyd Hirtz, Vice President, 864 Hoff Road, O’Fallon, MO, 63366, for additional 

work on the 2011 Critical Sanitary Sewer Lining. 

 

 

FISCAL IMPACT:   

 

Amount:  $91,290 

  

Funding Source:  2013-2014 CIP, Page Sanitary-11, Lining Sanitary Trunk and Lateral Sewers, SS049 

 

 

ADDITIONAL INFORMATION:  

 

The contract for the 2011 Critical Sanitary Sewer Lining project was awarded to SAK Construction, LLC 

in the amount of $3,550,605.00 on July 11, 2011.  This project provided for lining of sanitary sewers in 

aging neighborhoods.  Lining of sewers has proven to be a cost effective and less disruptive method for 

rehabilitating deteriorated sewers compared to excavating and replacing them with new facilities.  One of 

the sewers included in this project was a 10 inch sanitary sewer that was constructed in 1919 and located 

under the pond in Glendale Cemetery.  During cleaning and televising operations, the sanitary sewer was 

found to be severely out of alignment.  The misalignment was so severe that the entire length of the 

sanitary sewer could not be cleaned or televised.  Two (2) options were evaluated:  dewatering the pond 

and removing and replacing the sanitary sewer to correct alignment issues, or rerouting the sanitary 

sewer around the pond through the cemetery.  Rerouting the sanitary sewer through the cemetery would 

have been more expensive, disrupted cemetery operations, and would have had impacts to mature oak 

and pine trees.  The option to dewater the pond, remove accumulated sediment over the sanitary sewer, 

and remove and replace a section of sewer to correct the alignment issues was chosen.  This work was 

completed on a time and materials basis, because of the unknown conditions under the pond.  It was 

important to complete the replacement as quickly as possible to ensure the continued operation of this 

sanitary sewer and allow the installation of the liner to be completed. 
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PREVIOUS COUNCIL ACTION(S):   

 

Date:  July 11, 2011 

 

Roll Call Number:  11-1237 

 

Action:  On 2011 Critical Sanitary Sewer Lining: Resolution approving plans, specifications, form of 

contract documents, Engineer’s estimate and designating lowest responsible bidder as SAK Construction, 

LLC, (Boyd Hirtz, Vice-President), $3,550,605).  (Council Communication No.  11-439)  Moved by 

Meyer to adopt.  Motion Carried 7-0. 

 

Date:  June 13, 2011 

 

Roll Call Number:  11-0967 

 

Action:  2011 Critical Sanitary Sewer Lining: receiving of bids, (6-28-11), setting date of hearing, (7-11-

11), construction estimate $4,300,000.  (Council Communication No.  11-388)  Moved by Moore to 

adopt.  Motion Carried 7-0. 

 

Date:  November 8, 2010 

 

Roll Call Number:  10-1824 

 

Action:  Authorization for Mayor to execute grant-related documents, and the City Engineer to 

administer CDBG Disaster Recovery Infrastructure grants with the Iowa Department of Economic 

Development and execute necessary administrative documents for critical sanitary sewer lining in aging 

neighborhoods, $3,000,000 and stormwater pump station, north of Des Moines River levee between SE 

4
th

 and SE 6
th

 Streets, $2,000,000.  (Council Communication No.  10-677)  Moved by Hensley to adopt.  

Motion Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 
 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS: 

 

Normal Council actions on construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the Clerk’s 

Office on the first floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the City Clerk’s 

Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive meeting notices and 

agendas by email by calling the Clerk’s Office or sending their request via email to cityclerk@dmgov.org. 
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