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Roll Call No.   

Communication No. 13-396 

Submitted by:  Jeb E. Brewer, P.E., 

City Engineer 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 2 with Elder Corporation for additional work on the SE Connector 

Paving – SE 9
th

 Street to SE 15
th

 Street project, in an amount not to exceed $450,000.00. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 2 in an amount not to exceed $450,000.00 with Elder 

Corporation, Jared R. Elder II, President, 5088 E University Avenue, Des Moines, IA, 50327, for 

additional work on the SE Connector Paving – SE 9
th

 Street to SE 15
th

 Street, to add surface and 

subsurface rubble removal work. 

 

 

FISCAL IMPACT:    

 

Amount:  $450,000.00 

  

Funding Source:  2013-2014 CIP, Page Street-35, SE Connector – SE Sixth Street to SE 14
th

, ST219 

 

 

ADDITIONAL INFORMATION:  

 

The contract for the SE Connector Paving – SE 9
th

 Street to SE 15
th

 Street project was awarded to 

Elder Corporation in the amount of $7,130,000 on April 8, 2013.  The project was bid using Iowa 

Department of Transportation (IDOT) specifications and the Engineer’s estimate was $7,667,207.85.  

This change order includes surface rubble removal and subsurface rubble removal for debris 

encountered throughout the project corridor.  The plans designated and anticipated the former Carroll 

Auto Wrecking site for surface rubble removal; however, debris has been discovered at various 

locations outside of the Carroll property and requires the contractor to properly remove and dispose of 

all debris encountered.  The estimated cost to remove and dispose of additional surface rubble removal 

is $60,000.  The plans also designated a quantity for subsurface rubble removal.  During excavation of 

the detention basins, the extent of the debris being encountered below grade has been greater than 

originally planned.  The total cost is unknown since the work is currently underway, but the estimated 

cost to remove and dispose of subsurface rubble is $390,000.  The actual quantity of subsurface rubble 

removal will be tabulated by the onsite construction inspector and the contractor will be paid only for 

actual material removed.  This contract was bid as a unit price contract.  The removal will be paid at 

the rate bid in the original contract.  Any dumping fee at Metro East shall be paid for separately. 
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PREVIOUS COUNCIL ACTION(S):   

 

Date:  April 8, 2013 

 

Roll Call Number:  13-0606 

 

Action:  On SE Connector Paving – SE 9
th

 Street to SE 15
th

 Street:  Resolution approving plans, 

specifications, form of contract documents, engineer’s estimate and designating lowest responsible 

bidder as Elder Corporation, (Jared R. Elder II, President), $7,130,000.  (Council Communication No.  

13-185) Moved by Meyer to adopt.  Motion Carried 7-0. 

 

Date:  April 8, 2013 

 

Roll Call Number:  13-0608 

 

Action:  Approving Professional Services Agreement with Kirkham Michael & Associates, Inc. for the 

SE Connector – SE 9
th

 Street to SE 15
th

 Street, not to exceed $181,000.  (Council Communication No.  

13-169) Moved by Meyer to adopt.  Motion Carried 7-0. 

 

Date:  March 11, 2013 

 

Roll Call Number:  13-0380 

 

Action:  Ordering construction of the following:   

(B) SE Connector Paving – SE 9
th

 Street to SE 15
th

 Street: Receiving of bids, (3-19-13), Setting 

date of hearing, (4-8-13), Construction estimate, $7,667,207.85.  (Council Communication No.  

13-115) Moved by Coleman to adopt.  Motion Carried 7-0. 

http://www.dmgov.org/government/citycouncil/rollcalls/2013/13-0606.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20130408/53.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-185.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-185.pdf
http://www.dmgov.org/government/citycouncil/rollcalls/2013/13-0608.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20130408/53b.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-169.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-169.pdf
http://www.dmgov.org/government/citycouncil/rollcalls/2013/13-0380.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20130311/6b.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-115.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/13-115.pdf
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BOARD/COMMISSION ACTION(S):  NONE 
 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS: 

 

Normal Council actions on construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 
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