
 

 

Council Communication:  13 -592 

  
Date: December 9, 2013 

Agenda Item No. 7 

Roll Call No.  13-1872 

Communication No. 13-592 

Submitted by:  Jeb E. Brewer, P.E., 

City Engineer and   

Judy A. Bradshaw, 

Chief of Police 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 1 with Edge Commercial, LLC, for additional work on the Police 

Department Evidence Storage Facility – Phase II, in an amount not to exceed $58,254. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 1 in an amount not to exceed $58,254 with Edge 

Commercial, LLC, Jason Ceretti, Partner, 3155 SE Miehe Drive, Suite 2, Grimes, Iowa 50111, for 

additional work on the Police Department Evidence Storage Facility – Phase II. 

 

 

FISCAL IMPACT:    

 

Amount:  $58,254 

  

Funding Source:  2013-2014 CIP, Page Building – 13, Police Station Improvements – Phase II, BL125, 

Being:  $725,000 G.O. Bonds issued, $660,200 of Automated Traffic Enforcement revenue, and 

$75,000 transfer from S324 PD226000 – Forfeited Funds. 

 

 

ADDITIONAL INFORMATION:  

 

On June 24, 2013, by Roll Call No. 13-1057, the City Council awarded a construction contract in the 

amount of $1,460,200 to Edge Commercial, LLC for the Police Department Evidence Storage Facility 

– Phase II.  At the time the contract was awarded, the St. Louis jail cell space was designated to be 

converted to office space.  After construction work had commenced, the Police Department was 

notified that they had been awarded the 2013 Justice Assistance Grant.  On September 23, 2013, by 

Roll Call No. 13-1491, the City Council voted to accept the grant award.  Once the grant funding was 

secured, the needs of the department were evaluated resulting in the determination to repurpose the jail 

cell space into an evidence processing laboratory for processing blood related and trace evidence such 

as fingerprints.  Change Order No. 1 will provide for room finish upgrades from the originally bid 

office finishes to new laboratory finishes as well as enhanced ventilation and lighting systems to 

support these forensic activities. 

 

 

PREVIOUS COUNCIL ACTION(S):    

 

Date:  September 23, 2013 

Council 

Communication 
Office of the City Manager 



Council Communication No. 13-592 

Page 2 of 2 

 

 

Roll Call Number:  13-1491 

  

Action:  Acceptance of 2013 Edward Byrne Memorial Justice Assistance Grant for various law 

enforcement purposes, Des Moines allocation $143,494. (Council Communication No.  13-471) 

Moved by Meyer to adopt.  Motion Carried 6-1. 

 

Date:  June 24, 2013 

 

Roll Call Number:  13-1056, 13-1057, and 13-1058 

 

Action:  On Police Department Evidence Storage Facility – Phase II: Resolution approving plans, 

specifications, form of contract documents, engineer’s estimate and designating lowest responsible 

bidder as Edge Commercial, LLC, (Jason Ceretti, Partner), $1,460,200.  (Council Communication No.  

13-314)  Moved by Hensley to adopt.  Motion Carried 7-0. 

 

(A) Approving contract and bond, and permission to sublet. Moved by Hensley to adopt. Motion 

Carried 7-0. 

 

(B) Approving Supplemental Agreement No. 1 to the Professional Services Agreement with Shive 

Hattery, Inc. for the Police Department Evidence Storage Facility – Phase II, not to exceed 

$27,400.  (Council Communication No. 13-307) Moved by Hensley to adopt. Motion Carried 

7-0. 

 

Date:  May 6, 2013 

 

Roll Call Number:  13-0696 

 

Action:  Police Department Evidence Storage Facility – Phase II:  Receiving of bids, (6-11-13), Setting 

date of hearing, (6-24-13), Construction estimate, $1,175,000.  (Council Communication No.  13-224) 

Moved by Mahaffey to adopt.  Motion Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

Partial payments to the contractor and final acceptance of work. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting.  Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 
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