
 

 

Council Communication:  15-320 

  
Date: June 22, 2015 

Agenda Item No. 43C 

Roll Call No.  15-1052 

Communication No. 15-320 

Submitted by:  Benjamin R. Page, Park 

and Recreation Director 

 

 

AGENDA HEADING:   

 

Approving payment to Chestnut Sign Company Inc., for additional work on Phase IV Park Signage 

Fabrication and Installation Services in the amount of $18,449. 

 

 

SYNOPSIS:  

 

Recommend approving change order payment of $18,449 to Chestnut Sign Company Inc., (Donovan 

Chestnut, President, 971 NE Broadway Avenue, Des Moines, IA 50313) for additional like signage at 

bid price on Phase IV Park Signage Fabrication and Installation Services including one (1) additional 

sign for Ashley Okland Playground grand opening.  The original contract for Phase IV Park Signage 

Fabrication and Installation Services was awarded to Chestnut Sign Company on June 12, 2014, in the 

amount of $91,021.  This amount was low bid of three (3) bids received. 

 

 

FISCAL IMPACT:    

 

Amount:  $18,449 

  

Funding Source:  Fiscal Year 2014-15 Capital Improvement Program, Park Improvements—Park 

Improvements Park Entry Signs Phase IV, C040PK99/PKS137.  Discretionary funding is available in 

the CIP for this expense, and it will not impact other project schedules. 

 

 

ADDITIONAL INFORMATION:  

 

Chestnut Sign submitted the low bid for the original contract.  The second and third low bids ranged 

from $96,735 - $106,705.24.  The Ashley Okland sign was added to the contract as part of an 

agreement with Variety - The Children’s Charity of Iowa to install a permanent sign for the playground 

upon the completion of the playground construction.  Due to the timely nature of the completion of the 

playground, the sign was added to the existing open contract.  Adding the Ashley Okland sign reduced 

the amount of staff time required to open an additional contract to produce a single sign for the Ashley 

Okland Playground project and reduced the overall cost of the sign through a savings through quantity. 

 

After fabrication began on the park signs, the Fairmont Park Neighborhood Association requested a 

park sign as recompense since their playground equipment and small restroom building were removed 

due to playground safety requirement changes and ADA restroom restrictions.  As the contract was 

still open, parks staff decided to add the Fairmount Park sign to the existing scope of the project.  The 

sign for Fairmont Park was added to the original contract through change order #1, also corrected in 

change order #1 was a discrepancy in the price for Witmer Park sign in the original bid.  Witmer Park 

already had a concrete footing as part of a previous phase of signage therefore the price of the footing 
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was subtracted from the bid price for the Fairmont sign, therefore change order #1 increased the total 

contract by $7,089.00 to a total of $98,110.00.   

 

Later in the construction process, the Ashley Okland Playground was completed and needed a sign as 

part of the City’s agreement with Variety- The Children’s Charity of Iowa, so the Ashley Okland sign 

was also added to the contract putting the total contract amount over the 10% increasable limit allowed 

by procurement ordinance. 

 

 

PREVIOUS COUNCIL ACTION(S):    

 

Date:  June 9, 2014 

 

Roll Call Number:  14-0875 

 

Action:  Chestnut Sign (Don Chestnut, President) for sign fabrication and installation services at 

various park sites for use by the Park & Recreation Department, $91,021. (11 bids mailed, three (3) 

received). Moved by Hensley to adopt.  Motion Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:  NONE 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D. Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 

 

http://www.dmgov.org/government/citycouncil/rollcalls/2014/14-0875.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20140609/43f.pdf
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