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AGENDA HEADING:

Approving Change Order No. 6 with Lindner Painting, Inc. for additional work on the 9th & Locust
Parking Garage Repairs, in an amount not to exceed $89,100.

SYNOPSIS:

Recommend approval of Change Order No. 6 in an amount not to exceed $89,100 with Lindner
Painting, Inc., John Puelz, President, 701 S. Coddington Avenue, Suite 100, Lincoln, NE, 68522
for additional work for structural repairs.

FISCAL IMPACT:

Amount: $89,100

Funding Source: 2015-16 Capital Improvement Program (CIP), Page Parking-7, Parking Facility
Rehab/Repair Program, PG016

ADDITIONAL INFORMATION:

On June 9, 2014, by Roll Call No. 14-0896, City Council awarded a contract to Lindner Painting, Inc.
for the 9th & Locust Parking Garage Repairs. Change Order No. 2 was approved by the City Council
on August 25, 2014, by Roll Call No. 14-1283. The change order included removal and replacement
of the corroded web requiring the beam be shored to ground level, as the bearing capacity of the
structure below cannot carry the added load from the shoring. Based on exposed deteriorated
conditions found to date, additional structural repairs are anticipated as work proceeds.

Additional structural repairs were identified in four (4) different locations after the old paint was
removed from the beams. The corrosion of the beams is so severe that replacement of the web of the
beams is required. The removal and replacement of the corroded web requires that the beam be shored
to ground level, as the bearing capacity of the structure below cannot carry the added load from the
shoring. The beams in need of repair are girder G2 on the underside of Level 7, two (2) W16x26
beams on the underside of level 7, and girder G1 on the on the underside of level 2.

PREVIOUS COUNCIL ACTION(S):

Date: August 25, 2014
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Roll Call Number: 14-1283

Action: Approving Change Order No. 2 with Lindner Painting, Inc. for additional work on the 9th &
Locust Parking Garage Repairs, not to exceed $89,048.32. (Council Communication No. 14-418)
Moved by Hensley to adopt. Motion Carried 7-0.

Date: June 9, 2014

Roll Call Number: 14-0895 and 14-0896

Action: On 9th & Locust Parking Garage Repairs: Resolution approving plans specifications, form of
contract documents, Engineer’s Estimate and designation of lowest responsible bidder as Lindner
Painting, Inc., (John R. Puelz, President), $2,549,000. (Council Communication No. 14-263) Moved
by Coleman to adopt. Motion Carried 7-0.

(A) Approving contract and bond, and permission to sublet. Moved by Coleman to adopt; the City
Engineer will work with the contractor to identify reductions in the scope of the project
appropriate for change order and will notify the Council of any changes to the contract prior to
issuing the Notice to Proceed. Motion Carried 7-0.

Date: May 5, 2014

Roll Call Number: 14-0674

Action: Ordering construction of the following:

(B) 9th & Locust Parking Garage Repairs: Receiving of bids, (5-20-14), Setting date of hearing,
(6-9-14), Construction estimate, $2,057,900. (Council Communication No. 14-193) Moved by
Hensley to adopt. Motion Carried 7-0.

BOARD/COMMISSION ACTION(S): NONE

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:

Partial payments to the contractor and final acceptance of work.

For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the
Clerk’s Office on the first floor of City Hall, 400 Robert D. Ray Drive. Council agendas are available to the public at the
City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive
meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to
cityclerk@dmgov.org.
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