
 

 

Council Communication:  17-725 

  
Date: October 9, 2017 

Agenda Item No. 11 

Roll Call No.  17-1716 

Communication No. 17-725 

Submitted by:  Pamela S. Cooksey, 

P.E., City Engineer 
 

 

AGENDA HEADING:   

 

Approving Change Order No. 2 with E & H Restoration, LLC for additional work on the 2017 Parking 

Garage Repair Program for $117,959.75. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 2 in an amount not to exceed $117,959.75 with E & H 

Restoration, LLC, Mark F. Emde, President, 1926 Comenitz Drive, Davenport, IA, 52802, for 

additional work on the 2017 Parking Garage Repair Program. 

 

 

FISCAL IMPACT:    

 

Amount:  $117,959.75 

  

Funding Source:  2017-2018 CIP, Page Parking – 4, Parking Facility Rehab/Repair Program, PG016, 

Parking System Revenue 

 

 

ADDITIONAL INFORMATION:  

 

 On June 26, 2017, by Roll Call No. 17-1126, City Council approved plans, specifications, form 

of contract documents and engineer’s estimate and designated the lowest responsible bidder for 

2017 Parking Garage Repair Program as E & H Restoration, LLC for $508,849. 

 

 Coating above skywalk will take 35 additional days and involves media blast, joint repair, 

prime, and two (2) applications of concrete coating.  The current deck is leaking onto the 

ceiling of the skywalk.  Additional work is required due to unforeseen corrosion that was 

discovered when the original coating was removed. 

 

 Additional work under this Change Order No. 2 includes: 

 

o Repair coating and seal cracks over 9
th

 & Locust skywalk corridor on the west and north 

sides of the second floor of the parking garage.  

o The existing coating is 27 years old and nonexistent in some areas requiring additional 

coating. 

o Additional partial depth floor slab repair required due to excessive corrosion of the 

reinforcing of the slabs of the structure.   

o Add 55 working days to the contract to perform this additional work.  
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PREVIOUS COUNCIL ACTION(S):    

 

Date:  June 26, 2017 

 

Roll Call Number:  17-1126 

 

Action:  On 2017 Parking Garage Repair Program: Resolution approving plans, specifications, form of 

contract documents, Engineer’s estimate and designating lowest responsible bidder as E & H 

Restoration, LLC (Mark F. Emde, President), $508,849.  (Council Communication No.  17-509) 

Moved by Hensley to adopt.  Motion Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

Normal Council actions on construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Administration Building, 400 E. Court Avenue Ste.116.  Council agendas are 

available to the public at the City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting.  Citizens 

can also request to receive meeting notices and agendas by email by calling the Clerk’s Office or sending their request via 

email to cityclerk@dmgov.org. 

 

http://www.dmgov.org/government/citycouncil/rollcalls/2017/17-1126.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20170626/61.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/17-509.pdf
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