
* Roll Call Number Agenda Item qmi

DATE January 7, 2008

ACCEPTING COMPLETED CONSTRUCTION AND APPROVIG FINAL PAYMENT
FOR VANDALIA TRUNK SANITARY SEWER EMERGENCY REP AIR, VAN HAUEN &

ASSOCIATES, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached
report of the Jurisdictional Engineer, showing the cost of the construction of the Vandalia Trunk Sanitary Sewer
Emergency Repair, 07-2007-007, in accordance with the contract approved between Van Hauen & Associates,
Inc., Mark Van Hauen, CEONice President, 13185 Pineview Drive, Clive, IA 50325, under Roll Call No.
07-1047, of June 4, 2007, and the City of Des Moines, and recommending the acceptance thereof, be and the
same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $101,892.70 is the total cost, of which $96,798.06 has been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $5,094.64 is to be paid at the end of thirt days, provided no claims or liens have been fied
against said contract. In the event that at the end of said thirt (30) day period, claims are on fie as herein
provided, the City of Des Moines shall continue to retain from said unpaid funds, a sum not less than double the
total amount of all claims on fie, or the full Chapter 573 Code of Iowa retainage amount, whichever is lesser.

BE IT FURTHE RESOLVED: That the Engineering Department be and is hereby authorized and directed to
notify all persons and firms with outstanding Chapter 573 claims against said project, that the project has been
given final acceptance as completed by this City Council, that they have 60 days from such acceptance within
which to initiate suit to collect on their claims, and that if suit is not commenced within that time, the City of Des
Moines will be required to release the retainage which it is now holding.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release
said retainage if suit is not fied as above provided.

Moved by to adopt.

FORM APPROVED: FUN(~fJ;LE 'Ú c It t.

~( ß:~
Kathleen Vande 001
Deputy City Attorney

Allen McKinley
Des Moines Finance Director

~ Funding Source: 2007-2008 CIP, Page Sanitary-5, City-wide Sanitary Sewers, SAE054, Sanitary Sewer Funds

07-2007-007
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tl
Date ____.JllDl1.(l.7.,-iQQ~

COUNCIL ACTION YEAS NAYS PASS ABSENT
CERTIFICATE

COWNIE

COLEMAN I, DIANE RAUH, City Clerk of said City hereby
HENSLEY certify that at a meeting of the City Council of

said City of Des Moines, held on the above date,
KIERNAN among other proceedings the above was adopted.
MAHAFFEY

MEYER IN WITNESS WHEREOF, I have hereunto set my
VLASSIS

hand and affixed my seal the day and year first
above written.

TOTAL

MOTION CARRED APPROVED

Mayor City Clerk

07-2007-007 2
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PROJECT SUMMARY
Vandalia Trunk Sani. Sewr Emergency Rep.

Activity ID 07-2007-007

On June 4,2007, under Roll Call No. 07-1047, the City Council awarded the contract for the above
improvements to Van Hauen & Assoc., Inc, in the amount of $40,925.00 to repair the Vandalia Tru sewer.

Tabulated below is a history of project change orders.

Change

Order No.

I

2

Description
Initiated
By Amount

Engineering $57,684.998/6/2007
Repair an additional section of sewer main.

9/7/2007
Televise sewer main.

Engineering $3,282.71

Original Contract Amount

Total Change Orders

Percent of Change Orders to Original Contract

Final Contract Amount

$40,925.00

$60,967.70

148.97%

$101.892.70

Thursday, December 27,2007 Page i of i
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~
CITY Or" DE' moinE',.
~E8NG DEPARTMENT
CITY HAL
40 ROBERT D. RAY DRIVE
DES MOINES, IOWA 501891
(515) 283-920
FAX (515) 283112

AU.AMERICA CLLY
1949,1978,198120

January 7, 2008

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment for the Vandalia Trunk
Sanitary Sewer Emergency Repair, Van Hauen & Associates, Inc..

SYNOPSIS:

Approve the Jurisdictional Engineer's Certification of Completion, accept construction of
said improvement, and authorize final payment to the contractor.

FISCAL IMP ACT:

Amount: $101,892.70 As-Built Contract Cost

Funding Source: 2007-2008 CIP, Page Sanitary-5, City-wide Sanitary Sewers, SAE054,
Sanitary Sewer Funds

CERTIFICATION OF COMPLETION:

On June 4,2007, under Roll Call No. 07-1047, the City Council awarded a contract to
Van Hauen & Associates, Inc., Mark Van Hauen, CEONice President, 13185 Pineview
Drive, Clive, IA 50325 for the construction ofthe following improvement:

Vandalia Trunk Sanitary Sewer Emergency Repair, 07-2007-007

The emergency work includes all labor, equipment, and materials necessary to complete
a spot repair to the existing 15" VCP sanitary sewer, including restoration, on the
Norfolk Southern Railroad propert approximately 2,000 feet west of the intersection of
S.E. 43rd Street and Carlisle Road

I hereby certify that the construction of said Vandalia Trunk Sanitary Sewer Emergency
Repair, Activity ID 07-2007-007, has been completed in substantial compliance with the
terms of said contract, and I hereby recommend that the work be accepted. The work
commenced on May 30, 2007, and was completed on December 31,2007.



I further certify that $10 I ,892.70 is the total cost of said improvement, of which
$96,798.06 has been paid the Contractor and $0.00 is now due and is hereby approved as
final partial payment for the above project, the remaining balance of $5,094.64 is to be
paid at the end of thirt days, provided no claims or liens have been fied against said

contract. In the event that at the end of said thirt (30) day period, claims are on fie as
herein provided, the City of Des Moines shall continue to retain from said unpaid funds,
a sum not less than double the total amount of all claims on fie, or the full Chapter 573
Code of Iowa retain age amount, whichever is lesser. The amount of completed work is
shown on the attached Estimate of Construction Completed.

çt15~~
(

Jeb E. Brewer, P.E.
Des Moines City Engineer
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