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ACCEPTING COMPLETED CONSTRUCTION AN APPROVIG FINAL PAYMNT
FOR PENNSYLVAN AVENU WIDENIG - BUCHAAN STRET TO FILMORE STREET,

STERNQUIST CONSTRUCTION INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINS, IOWA: That the attached
report of the Jurisdictional Engineer, showing the cost of the construction of the Pennsylvania Avenue Widening
- Buchanan Street to Filmore Street, 06-2007-018, in accordance with the contract approved between Stemquist
Construction Inc., Britt Stemquist, President, 11 10 N 14th Street, Indianola, IA 50125, under Roll Call No.
08-614, of April 7, 2008, and the City of Des Moines, and recommending the acceptace thereof, be and the same
is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $468,881.26 is the total cost, of which $442,302.20 has been paid the
Contractor, and $3,135.00 is now due and is hereby approved as final parial payment for the above project, the
remaining balance of $23,444.06 is to be paid at the end of thirt days, provided no claims or liens have been
fied against said contract. In the event that at the end of said thirt (30) day period, claims are on fie as herein
provided, the City of Des Moines shall continue to retain from said unpaid funds, a sum not less than double the
total amount of all claims on fie, or the full Chapter 573 Code ofIowa retainage amount, whichever is lesser.

BE IT FURTHER RESOLVED: That the Engineering Deparent be and is hereby authorized and directed to
notify all persons and firms with outstanding Chapter 573 claims against said project, that the project has been
given final acceptance as completed by this City Council, that they have 60 days from such acceptance within
which to initiate suit to collect on their claims, and that if suit is not commenced within that time, the City of Des
Moines wil be required to release the retainage which it is now holding.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release
said retainage if suit is not fied as above provided.
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Kathleen Vanderpool
Deputy City Attorney

Allen McKinley
Des Moines Finance Director
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Funding Source: 2009-2010 CIP, Page Street-30, Pennsylvania Avenue Widening - Buchanan Street to FIlmore
Street, STR30, Being:
$261,050.16 in G.O. Bonds and $110,549.75 from Des Moines Water Works for water main replacement, with a
transfer of$97,281.5 in Storm Water Utility Funds from City-wide Storm Water Utility Projects, Page Storm-4,
STE057
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I, Diane Rauh, City Clerk of said City Council, hereby
certify that at a meeting of the City Council, held on
the above date, among other proceedings the above
was adopted.

IN WITNSS WHREOF, I have hereunto set my
hand and affixed my seal the day and year first above
written.

D~ l- ~
City Clerk
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