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ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR E. MCKINLEY AVENUE WIENING - SOUTH UNION STREET TO S.E. 5TH STREET, REILLY

CONSTRUCTION CO., INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, LOW A: That the attached report
of the Des Moines City Engineer, showing the cost of the constrction of the E. McKinley Avenue Widening - South
Union Street to S.E. 5th Street, 06-2007-002, in accordance with the contract approved between Reilly Constrction
Co., Inc., Chris R. Reilly, President, 110 E. Main Street, PO Box 99, Ossian, IA 52161, under Roll Call No. 09-1494,
of August 10,2009, and the City of Des Moines, and recommending the acceptance thereof, be and the same is hereby
approved, and accepted, and

BE IT FURTHER RESOLVED: That $1,378,343.39 is the total construction cost of which $1,348,343.39 has been
paid to the Contractor, with a final partial payment of $3,173.37 to be paid now, and the remaining balance of
$30,000.00 be paid at the end of thir days, provided no claims or liens have been filed against said project, and
provided that a release of this payment has been approved by the Iowa Deparent of Transportation through the
Department of Engineering for the City of Des Moines, Iowa. Said Engineering Department shall not release this
payment until all project audits have been completed, and any monetary penalties resulting from audit deficiencies shall
be deducted from said balance of $30,000.00 before being released to the Contractor.

BE IT FURTHER RESOLVED: That the City Manager be and is hereby authorized and directed to certify the
Pollution Prevention Plan Inspection Suimnary and the NPDES Stormwater General Pennit Notice of Discontinuation
for the above referenced project on behalf of the City of Des Moines and submit said documents to the Iowa
Deparent of Natural Resources.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by to adopt. 1-FU~I
i

)Scott E. Sanders
Des Moines Finance Director

~ Funding Source: 2011-2012 CIP, Page Street-18, McKinley Avenue Widening - Fleur Drive to E. Indianola Avenue,
STR212, Being: $1,288,865.89 in Federal Stimulus Funds from American Recovery and Reinvestment Act (AR)
of 2009 (100% of constrction costs $1,400,000 maximum); $87,629.50 from Des Moines Water Works for water main
constrction; and the remaining $1,848 Non-Participating costs in G. O. Bonds
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CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above
date, among other proceedings the above was
adopted.

IN WITNESS WHEREOF, I have hereunto set
m and and a£H.-en ":. the~..y and ye.,
firs, ove wrItteno . A..

City Clerk
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